
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:46 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 995 Date: 19-Dec-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 563

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 6:50 AM. Rick , Paul , & Randy came at 9:00 AM. Crews had to work on
the Transversal Indications on the Electro Slag Weld & work on miscellaneous activities . They started at
7:00 AM.

Rick , Jose , Ma , Mike , Paul , & Randy had to work on the Transversal Indications . Crews had to
prepare their tools & equipments . They were done at 7:15 AM.

Rick & Randy had to wait for Paul & Jose to set the heating blankets on Joints P, T , V & wait for the
steel to reach the required temperatures excavate .

In addition to that, Rick had to work with the QA , QC , & work with his crews in all areas .

Rick had to work on Joint T . Face A between 9 & 13 meters . Rick had to heat & excavate . He started
at 11;30 AM.

Mike had to work on Joint J . Face A between 9 & 13 meters . Mike had to clean , grind , heat , & weld .
He started at 7:25 AM.

Randy had to work on Joint V . Face B above the ring beam . Randy had to heat & excavate . He
started to excavate at 10:25 AM. He was done at 12:00 PM.

After that , Randy had to clean & grind the weld . He started at 12:40 PM. He was done at 2:30 PM. He
had to wait for Bernie & James had to MT the excavated weld . They were done at 2:45 PM. . Randy
started to weld at 3:00 PM.

Ma had to work on Joint P . Face B between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 7:20 AM.

Paul & Jose had to work on the heating blankets , monitor the heat , work with the other crews . & supply
materials to the crews .

( For the Transversal Indications . For Rick , Paul , & Randy 8.0 Regular Hours . For Mike , Ma , & Jose
8.0 Regular Hours & 2.0 Hours Over Time )

Joe & Jesse had to MT the 16 Eyelets on the tower skins at 109 meters . They were done at 11:30 AM.

Joe , James , Bernie , Bonifacio , & Jesse were don the site . They had to work with the welders , VT ,
MT , & UT the welds . Check Joe & James 's report for the welders detailed activities .
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Carlos , Jose P , Jose A , Rogelio , & Vector had to work on miscellaneous activities . Crews had to
prepare their tools & equipments . They started at 7:15 AM.

Carlos & Jose had to work on house keeping inside & outside the tower , work with the other crews , &
built working platforms where is needed .

Rogelio had to work on the pedestal closure pour concrete repair inside the skirt . He had to clean ,
grind , & patch the side walls of the pedestal . He started on the North side of the pedestal at 7:20 AM.

In addition to that , he had to work on house keeping inside the skirt , mobilize his tools & equipments
to work on the top of the footing box outside the skirt He was done at 2:30 PM.

After that , Rogelio & Vector had to work on the top of the concrete outside the skirt . Crews had to
lay outs for the concrete , cut , & chip the concrete . They started on the East side at 2:35 PM.

Jose Avalos had to work on house keeping outside the tower , he had to work with the other crews on
the concrete repairs , work with the tower crews bringing materials to the site for the concrete repairs
inside the skirt .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

Dutra crews came to the site at 6;50 AM. Crews had to work on the East side piles . They had to weld
the pile caps . Dave lowered the boat & set the welding machine on the North West corner at 7:20 AM.

Gilbert & Jon - Paul went in the water at 7:25 AM. Gilbert had to weld the remaining 2 piles . He started
at 7:30 AM. He was done at 9:10 AM. Crews came out at 9:20 AM.

After that , crews had to work on miscellaneous activities on the barge . They were done at 11:30 AM.
Crews left at 12:00 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

5.00

*E0620562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

5.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM JON - PAUL CHENEYPiledriver 5.00 0.00 0.00 5.00

JNM GILBERT MAYAPiledriver 5.00 0.00 0.00 5.00

OTH DAVE AVILASOperator 5.00 0.00 0.00 5.00

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RANDY CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM VICTOR HERNANDEZSemi-Skilled Laborer 4.00 2.00 0.00 6.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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